
MEG II実験陽電子タイミングカウンターの コミッショニング - エンジニアリングラン最初の結果 -

西村美紀(東大) 他 MEGIIコラボレーション 日本物理学会 秋季大会第71回年次大会(2016年) 東北学院大学(泉キャンパス)

Contents

- Positron Timing Counter
- TC Pilot Run
 - Installation and Assembly
 - DAQ
 - Analysis
 - Timing resolution
- Plan & Status
- Summary

Overview of Timing Counter



¼ TC installation is Completed

4

TC Pilot Run

 $\frac{1}{4}$ counters are installed and tested in MEG II site, π E5 beam line at PSI in Switzerland.


- Beam: DC muon beam. Muons are stopped at target (~7x10⁷ $\mu/s)$
- Installed: ¼ TC, magnet, target, frame of drift chamber, DAQ full system

Goal

- Check mechanical integrity
- Operate TC all systems
 - counters, laser calibration systems, DAQ, trigger, slow control such as temperature and HV
- Apply full analysis
 - Measure positrons time
 - Calibrate inter counter jitter

 \rightarrow Next talk: M. Nakao





Installation and Assembly




- Mount the counters one by one and check the signals after cabling
 - To Check the signal from cosmic ray.
 - We did not check waveform detail behavior at that moment.


Signals from ALL counters!

Inner step






Installation and Assembly




- Installation system are confirmed.
- We did not see any conflict b/w DCH and TC



DAQ

- Amplifier
 - Factor 1, 10, **100**
- Shaper
 - Pole zero cancellation (on/off)
- Digitizer (DRS)
 - Sampling speed 2GHz
 - Calibration of intra channels, and inter chips are not implemented in the system for the moment. External calibration were used for time.
- Trigger
 - Pedestal, Single hit, coincidence, Tracklike, and Laser trigger are prepared.
- Problems due to delay of preparation (to be fixed)
 - Noise (> 10 mV RMS)
 - Half of ADC readout are not reliable; many dead channels and digital noise
 - Dynamic range is not optimized.




• .


Data Taking

- Data taking started on 14th Dec.
- Preparation for DAQ system was delayed.
 - We performed pilot run with several problems in DAQ system. (It will be fixed.)
- Waveform readout started on 19th.
 - DAQ debugging took time.
 - Meaningful data (from timing view point) were taken last 10 hours.
 - Data quality of the run is not so good due to several DAQ problems.
- What we did
 - Current check
 - Test several trigger configurations
 - Threshold scan
 - Debugging of DAQ system
 - Calibration


Current




Event



Event



Counter Hit Rate



MC set up

- No DCH frame
- Muon beam (Muons which penetrate the target are also simulated)

Data


- Pedestal trigger data
- Count no signal events.

The hit rate is consistent with MC.


TC is operated at 50-150 kHz positron hits.

Timing Analysis

- Timing from the signal is calculated by constant fraction
- Cut
 - Energy and signal height cut are performed to remove saturated signal (due to problem of DAQ dynamic range) and too small signal.
- Use first hit, even if a counter has more than two hits.
- The difference b/w two adjacent counters. $(T_2-T_1)/2$.
 - We don't have enough data for analyze time with more than 3 hits.



Resolutions Compare with ⁹⁰Sr data¹⁵



*Mass production of the counters was reported in last JPS. Final counter resolutions are 70-80 ps.


*Fraction is for constant fraction analysis

- Lab data with ⁹⁰Sr Calculated from single counter resolutions.
 - No energy correction, scattering effect, position dependence
- Optimal fraction is 35 % for the pilot run data, though it's 20 % in lab test because of noise.
- With optimal fraction, difference of the resolution is ~15% while expected decreasing from difference of energy deposit is 5-10% from MC.
- Probably it comes from DAQ bad quality.
- We cannot conclude the reason because DAQ had problems.

Summary of Resolutions

With 2 counters the resolutions are

- 60-80 ps in the same chip, 70-100 ps in the different chip
- In Lab 55-65 ps is expected




The differences of the resolutions in the same or different chips come from the synchronization among chips.

 \rightarrow Final chips will have the clock for the synchronization, and the effect will be small.

Plan and Status

Since DAQ system had problems, we plan another run with the same set up of TC and modified DAQ.



We are preparing remaining part:

- Machining of new support structure is on going.
- Mass production of the last pixels is currently on going.

Every staff will be completed in few months.




Summary

- Installation of ¼ TC was completed.
 - All counters worked properly.
 - Installation system is confirmed without any conflict with other detectors.
- Though we had DAQ problems, we succeeded to extract timing information.
 - With 2 counters the resolutions are 60-80 ps in the same chip, and 70-100 ps in the different chip.
 - They are worse than expected resolutions ~ 60 ps.
- In May we'll have 2nd pilot run with modified DAQ.

Back Up

Counter Mass Test

Check the resolution for every final counter. (measure at 3 points)





Trigger

Five trigger are prepared.

- Pedestal
- Single hit
- coincidence
- Track-like
- Laser
- Discriminator threshold scan
- Separation b/w signal and noise doesn't seem so good.
 - Signal size should be large enough.
 - Baseline fluctuation (different offset over channels, event-byevent fluctuation) & large noise

Trigger rates measured with the TCB scalers





22